Moray Early Learning & Childcare

Project Timeline Overview
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Offering 1140 hours of ELC is

a legislative requirement
from August 2021.
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3. Catering is in place
(Setting the Table)

4. Market Shaping &
Provider Engagement
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5.Workforce
Recruitment
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Phase 3 Settings

deliver 1140hrs

6. Training &
Development (Calendar)

Developm ent

7. Underpinning Business
Processes

SEEMis ‘Go Live’ date July 2021

8. Benefits Realisation &
Performance Reporting

Phase 1& 2 Settings
deliver 1140hrs

Develop PI’s.




