

Neuro rehabilitation Pathway - Implementation Plan - High Level

Action Item (List steps required to implement solutions)	Responsible (List person(s) responsible for action steps)	Due Date (Indicate when action items must be completed)
<i>Commence Recruitment to agreed under Phase 1</i>	<i>PDG</i>	<i>Oct 23</i>
Create an awareness of carers to all staff into the referral pathway, through sharing Quarriers literature	Programme Team	Sept 23
Link in with NHSG HR colleagues regarding our recruitment plan	Programme Team	Sept 23
Meeting with NHS Communications Team to plan advertising campaign for coordination of shared advertisement	Programme Team	Sept 23
Meeting with ACC/ACHSCP Communications Team to plan advertising campaign for coordination of shared advertisement	Programme Team	Sept 23
Hold face to face meetings for all Clinical Leads ensuring that up to date job descriptions are sent in advance in order to coordinate recruitment campaign	Programme Team	Oct 23
Develop the identity of HomeLink team by working with our Organisational Development colleagues by establishing clear team focus and goals	Programme Team	Oct 23
Creation of a leaflet for HomeLink - for review with PDG and wider stakeholders i.e. staff groups and patients	PDG	Oct 23
Re-establish and present baseline data to Public Health Scotland to form basis of evaluation	Programme Team	Oct 23
Link in NHSG Quality Improvement regarding development patient feedback methodology	Programme Team	Oct 23