

Work package	Internal/ External	Timelines	Budget requirement	Progress on track
Strategic Environmental Assessment Scoping Report	Internal	March 2023	None	
SEA Draft Environmental Report	Internal	January 2025	None	
Final Environmental Report	Internal	June 2025	None	
Publish post adoption SEA Statement	Internal	November 2027		
Habitats Regulation Assessment	Internal	June 2025	None	
Report RSS to Committee	Internal	March 2024	Potential facilitation of workshops	



Participation Statement

Engagement Outcomes

16

- Early meaningful and inclusive engagement meeting National Standards for Engagement
- Youth Engagement linked to the Curriculum for Excellence
- Geographic and demographic spread of engagement
- Spatial outputs from engagement to inform “Place” based plan
- Partnership working to engage beyond Local Development Plan both locally and strategically on Moray Growth Deal, Regional Spatial Strategy and Locality Plans
- Deliver engagement through a climate change lens



Evidence Gathering and Evidence Report Stage

Now to September 2023



Methods of Engagement

<p>Online</p> <ul style="list-style-type: none"> ● Website ● Social Media ● 'Place' Survey ● Open Space online tool 	<p>Face to face</p> <ul style="list-style-type: none"> ● Drop in Exhibitions ● Mobile events ● Community Mapping ● Learning Estate Review and PB events 	<p>Technology</p> <ul style="list-style-type: none"> ● Game/App development ● Mentimetre - surveys, polls, quizzes 	<p>Facilitated Sessions</p> <ul style="list-style-type: none"> ● Local Place Plans ● Key Agencies and Internal Stakeholder workshops ● Elected Members workshops
--	--	---	--

What engagement we are going to undertake at each stage



