

# Realigning Children's Services Programme

## PHASE 1 – Set up, Contracting and Relationship Building

- Introductory meeting.
- Establish local governance arrangements.
- Sign off MoU, data sharing agreement.
- Agree initial work plan for local data and evidence officer.
- Develop communication and engagement strategy and plan.
- Preparation work for surveys.
- Commence service mapping exercise.
- Agree timing and content of local development programme.

## PHASE 2 – Evidence and Development

- Deliver agreed development programme.
- Regular meetings of local programme governance group.
- Complete Service Area Mapping.
- Complete surveys, data linkage, analysis and reporting.
- Learning and Practice Exchange sessions with other CPPs in the programme.
- On going stakeholder communication and engagement.
- On going support and facilitation, tailored to need

## PHASE 3 - Implementation

- Facilitated workshops:
  - joint priority setting
  - shared action planning
  - commissioning strategy
- Continued learning exchanges  
 Across CPPs involved in the programme to share valuable learning and bring learning from those areas previously engaged in similar work
- Implementation of CPPs jointly agreed priorities for action with a focus on early intervention and prevention, utilising evidence-based practice.

Improved Outcomes